
County of San Bernardino

F A S

CONTRACT TRANSMITTAL

                                                                                                                                   FOR COUNTY USE ONLY

 E   New Vendor Code Dept. Contract Number

 M  X   Change 01-32    A-1

 X   Cancel SKIDMOR335 CIP
 County Department Dept. Orgn. Contractor’s License No.

ARCHITECTURE & ENGINEERING CIP 6314 740152
 County Department Contract Representative Ph. Ext.  Amount of Contract

DAVID MERCIER 387-
5396

$13,288,141

Fund Dept. Organization Appr. Obj/Rev Source Activity GRC/PROJ/JOB Number

CJV CIP 6314 430 4030

Commodity Code Estimated Payment Total by Fiscal Year
         FY                Amount          I/D              FY            Amount         I/D

Project Name 01 33,141.00 I

Juvenile Detention Facility – Phase
II

Building Development

Project #60314

CONTRACTOR SKIDMORE CONTRACTION CORPORATION CA.

Birth Date Federal ID No. or Social Security No. 91-1761335

Contractor’s Representative Cletis Tuttle

Address 8409 Utica Avenue, Rancho Cucamonga, CA  91730   Phone 909-481-9444

Nature of Contract:  (Briefly describe the general terms of the contract)

Change Order No. 1 to the construction contract for the West Valley Juvenile Detention Facility – Phase II –
Building Development in Rancho Cucamonga, Architecture & Engineering Department Project No. 60314.

NET ADDITION ON THIS CHANGE ORDER                $33,141.00

(Attach this transmittal to all contracts not prepared on the “Standard Contract” form.)



Approved as to Legal Form Reviewed as to Affirmative Action Reviewed for Processing

County Counsel Agency Administrator/CAO

Date Date Date

County of San Bernardino
INTERNAL SERVICES GROUP

ARCHITECTURE & ENGINEERING DEPARTMENT

CHANGE ORDER
Date      March 22, 2001                                                                                Contract No.   01-32   A-1                                                                             

Department     CIP                                                                                          
Change Order No.      1                                                                                Object              4030-00860314                                                                       

Fund                 CJV                                                                                         
Contract for     West Valley Juvenile Detention Facility – Phase II 
                          Building Development – Project No. 60314                    

Distribution:

                     Clerk of the Board
To:      Skidmore Contracting Corp. CA                                                                         Contractor
            8409 Utica Avenue                                                                                                Auditor
            Rancho Cucamonga, CA  91730                                                                          Architecture & Engineering

The following are changes to the construction contract for the West Valley Juvenile Detention Facility – Phase II –
Building Development in Rancho Cucamonga, and they represent Change Order No. 1.

1. Furnish and install seventy-eight (78) wall-mounted bunks, ten (10) wall-mounted rigid stools, two (2) wall-
mounted swivel stools and four (4) floor-mounted cuffing benches.  Install two (2) owner furnished wall-
mounted bunks.

ADD                                                                                                $23,688.00

2. Provide and install one (1) 1” conduit from electrical panel 5H in Room 517 to location of future trash
compactor.

ADD                                                                                                  $2,909.00

3. Furnish and install a total of five (5) 24”x36” electrical pull boxes at perimeter wall for CCTV “home-run”
connection.

ADD                                                                                                  $7,314.00

4. Modify primary/secondary service conduit at Utility Yard No. 2 per S.C. Edison service requirement
modifications.

DEDUCT                                                                                           ($770.00)

TOTAL THIS CHANGE ORDER ADDS                                       $33,911.00

TOTAL THIS CHANGE ORDER DEDUCTS                                 ($770.00)

NET ADDITION ON THIS CHANGE ORDER                             $33,141.00

The cumulative total of CO’s, including this one, is   .24   % above the original contract price.

APPROVAL Original Contract $                 13,255,000.00
COUNTY OF SAN BERNARDINO (Owner) Prior Authorized $                                      0

Total Contract Prior to this Change$                  13,255,000.00
By                                                                                                                     Authorized Changes on this  C.O.:
Owner’s Authority for Change:           Addition $            33,911.00
Board Minutes of                                                                                                     Deduction $               (770.00)

NET (Addition) $                        33,141.00
By                                                                                                                     
       ARCHITECTURE & ENGINEERING DEPARTMENT Amount of Contract Authorized



Including This Change
ACCEPTED BY: Order No.       1                             $                 13,288,141.00

                                                                                            
Contractor


